

**Production: The Heist**

**Production Schedule Overview**

Pre-production
Production
Post-production

	Dec				Jan			
Week	1st	2nd	3rd	4th	1st	2nd	3rd	4th
Mon	Story	Story	Storyboard	Storyboard	Storyboard	Design	Maquetting	Maquetting
Tue	boarding	board	storyboard	storyboard	storyboard	design	maquetting	maquetting
Wed	alterations	alterations	storyboard	storyboard	storyboard	Maquetting	maquetting	maquetting
Thur			storyboard	storyboard	Design	maquetting	maquetting	maquetting
Fri			storyboard	storyboard	design	maquetting	maquetting	testing
Sat	↓	↓						
Sun			Christmas Break					
	Feb				March			
Week	2nd-8th	9th-15th	16th-22nd	23rd-1st	2nd-8th	9th-15th	16th-22nd	23rd-29th
Mon	Prototyping	Prototyping	prototyping	Animatic	Industry review	Final puppets	Set fabricati	Set fabrication
Tue	prototyping	testing	prototyping	Interim report	final puppets	final puppets	Set fabricati	Set fabrication
Wed	Testing	prototyping	prototyping	Prototyping	final puppets	final puppets	Set fabricati	Set fabrication
Thur	prototyping	testing	prototyping	prototyping	final puppets	final puppets	Set fabricati	Set fabrication
Fri	testing	prototyping	prototyping	Testing	final puppets	final puppets	Set fabricati	Set fabrication
Sat								
Sun								
	April				April May			
Week	30th-5th	6th-12th	13th-19th	20th-26th	27th-3rd	4th-10th		
Mon	Set up for ani	DEP SHUT	animating	animating	AFX			
Tue	Set up for ani	DEP SHUT	animating	animating	AFX			
Wed	Set up for ani	animating	animating	animating	Final edit			
Thur	Set up for ani	animating	animating	animating	SCREENING	DEADLINE		
Fri	DEP SHUT	animating	Foley studio	animating				
Sat								
Sun		<b>30th- Assessment screening</b>				<b>7th- Final film &amp; support due</b>		